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IFC Release 2.0 Project Summaries


Facilitites Management


[FM-4]  Occupancy Planning 


(incl. Design and layout of workstations)


Project Description


This project includes the following three processes:


Occupancy Planning


Design of Workstations


Layout of Workstations for an Open Office


The occupancy planner (includes interior designers, facilities managers, architects, furniture dealers’ designers, etc.) applies standards during the assignment of  people and organizations to interior spaces.  It also involves the planning and moving of building assets such as equipment and furniture.  This process occurs during the initial planning of space occupancy, and whenever that occupancy needs to change (company reorganization, company growth, or new hires, etc.).  The layout and design of typical workstations can be sub-processes of the occupancy planning when it involves systems furniture planning for open offices.  These processes require information about the building floor spaces.  They also generate space occupancy data for future use of office planning.


Project Team


Project Leader ( Kevin Yu -- NA


Chapter�
Name�
Email�
Hrs / Week�
�
NA�
Rick Bartling / Karen Smith-Hosner�
rbartling@hermanmiller.com / ksmithhosner@hermanmiller.com�
3.5�
�
NA�
Vicky Borchers�
vicky@mksinfo.qc.ca�
7�
�
NA�
Rolanda Derderian�
rolanda@meritt.com�
3.5�
�
NA�
Francois Grobler�
f-grobler@cecer.army.mil�
7�
�
NA�
Chia Y. Han/ Carl Ruther�
chia.han@uc.edu�
4�
�
NA�
Kevin Yu�
kevin@naoki.ca�
12.5�
�
NA�
other (e.g. IBM, etc.)�
�
?�
�
UK�
Paul Chadwick�
fax: 117-943-4113�
?�
�
Total for project team�
�
�
37.5�
�
Total person-days�
(up to Feburary 28, 1996)�
60 (person-days)�
�
�
Scope of Work


�
AEC processes to be supported	-	3


Expected IFC Model Impact (1 (min) to 5) 	-	5


Degree of technical difficulty (1 (min) to 5)	-	4


Est. total AEC expert time (days)	-	29


Est. total Info Modeling expert time (days)	-	61.5


Est. total Software/PM expert time (days)	-	32


�
Resources Required / Committed


Member Company Resources�
Reqired Days�
Market Value


(apply $45/hr-head)�
�
Days Committed�
Resource shortfall�
�
Requirements definition�
�
�
�
�
�
�
	Process Model�
15�
$4,725�
�
15�
0�
�
	Usage Scenaria�
15�
$4,725�
�
15�
0�
�
Model design �
�
�
�
�
�
�
	Object Model development (w/ tech.Support)�
30�
$9,450�
�
30�
0�
�
	Integration (w/ tech.Support)�
15�
$4,725�
�
15�
0�
�
Design and Implementation validation�
�
�
�
�
�
�
	Test Case development�
25�
$7,875�
�
15�
10�
�
	Review/feedback on implementations�
7.5�
$2,363�
�
0�
7.5�
�
Project Management�
�
�
�
�
�
�
	Project management and administration�
15�
$4,725�
�
11�
4�
�
	Travel and Meetings�
60�
$4,800�
�
60�
0�
�
Total Member Company Resources�
132.5�
$43,388�
�
161�
21.5�
�
�
�
�
�
�
�
�



Model/Specification development support�
Reqired Days�
 Market Value�
�
Days Committed�
Resource shortfall�
�
	Technical support�
nn�
$nn�
�
�
�
�
	Project management�
nn�
$nn�
�
�
�
�
	Publication and Administration�
nn�
$nn�
�
�
�
�
	Equipment and software�
nn�
$nn�
�
�
�
�
	Travel and subsistence�
nn�
$nn�
�
�
�
�
Total Project Support�
nn�
$nn�
�
�
�
�
�
�
�
�
�
�
�
Total for Project�
nn�
$nn�
�
�
�
�
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