BS-8 teleconference minutes - #10
8 January 2002

Participants: Vlado Bazjanac (LBNL, author of these minutes), Jean‑Pierre Bedrune (Laurenti), Jim Forester (Marinsoft), Reijo Hänninen (Olof Granlund), Philip Haves (LBNL), Rob Hitchcock (LBNL), Veijo Lappalainen (VTT), Kirk McGraw (CERL), Darko Sucic (IKE), Peng Xu (LBNL).

Activity report.
Task 1 (Connectivity) – TAG discussed general connectivity in another teleconference.  Other domains view connectivity differently and at this time it is not feasible to define a common view that will meet the needs of all without adversely affecting the BS-8 project schedule.  It was decided that BS-8 should proceed and model connectivity in a way that will meet the needs of building services.  That model can then be extended later to meet the needs of other domains as those are defined.

Task 2 (Time series) –Activity has been slow because of work on other tasks.  Rob requested to have the schema posted on the ftp site.  Darko will send the graphic definition of the schema to Peng to post it on the ftp site.

Task 3 (HVAC object/attribute/relationship sets) – This has been a busy task lately, with most work concentrating on the restructuring of components.  Attribute lists were sent to GPC-20 and others for review and comments.  Only half of those contacted have responded to date; only about a third of the attributes have received comments.  Phil will raise the issue of reviews again at ASHRAE, and Vlado will do the same at the BS-8 meeting in Munich next week.  This task needs to tap into professional environments, practitioners and manufacturers outside North America (outside ASHRAE) for reviews.  The most important issue now is to get the buy-in for attribute lists.  Darko started writing a white paper for this task.  Peng will update the spreadsheets as comments come in.

Task 4 (Electrical systems) - Due to other work, this task had no recent activity; work will hopefully resume shortly.

Tasks 5 and 6 (Controls model + Relationship to BACnet) – Not much progress is being made; Phil received only one response for participation so far.  He will continue to try to get individual responses at ASHRAE in Atlantic City next week.  GPC-20 is apparently still neither properly organized nor functioning, and its meeting in Atlantic City may not be very productive.

Task 7 (Integration of BS-7) - No problem is seen to merge the schemata.  Two of the components in BS-7 (cool beam, duct silencer) are not included in BS-8 at this time; air-handler and valve definitions already exist in IFC 2x and need to be modified.  BS-7 definitions will be restructured if needed to meet the new model definitions.

Tasks 8, 9 and 10 (EXPRESS model, IFC model integration, and Early implementation) - Modeling work started related to a number of tasks.  As before, it will be necessary to coordinate modeling with the results of reviews of the listed components so that they are defined in EXPRESS only once.

Tasks 11 and 12 (Project support + Coordination with the overall CEC/PIER project) - Both supporting agencies (DOE and CEC) are continuously informed about the work.

Tasks 13 (The Project Advisory Group) - No news were reported regarding the Project Advisory Group. 

Face-to-face meeting in Europe.  The meeting in Munich next Monday, January 14 will be held at Obermeyer, Hansastrasse 40.  It is one block for a subway station, west of the main railway station.  The meeting has been expanded to include representatives from other projects, as well as members of the IAI Modeling Support Group (MSG).  It will start at 10:00.

Action items:

· Darko will send the graphic definition of the time series schema to Peng who will post it on the ftp site;

· Peng will update HVAC spreadsheets as comments come in.
The next general BS-8 teleconference will take place on Tuesday, February 12.  It will start at 15:30 GMT, which is 7:30 PDT, 10:30 EDT, 16:30 in Germany and France, 17:30 in Finland and 0:30 (February 13) in Australia.

