BS-8 teleconference minutes - #12
21 March 2002

Participants: Vlado Bazjanac (LBNL, author of these minutes), Jim Forester (Marinsoft), Reijo Hänninen (Olof Granlund), Philip Haves (LBNL), Rob Hitchcock (LBNL), Hannu Lahtela (Granlund), Veijo Lappalainen (VTT), Darko Sucic (IKE), Peng Xu (LBNL).

Activity report.
Task 1 (Connectivity) – Jim presented the Meta model to the funding agencies and the E+ development team on March 20 (see below).  A draft of the white paper on connectivity is still pending.

Task 2 (Time series) – The paper on time series is essentially finished; Vlado will attach the necessary funding acknowledgments and send out it in the immediate future.

Task 3 (HVAC object/attribute/relationship sets) – Peng addressed/answered issues that were raised with chillers, and is sending all the latest spreadsheets to Jim.  The number of HVAC attributes in the BS-8 schemata is significant; the majority will reside in property sets that can be adjusted later.  The major concepts and common elements are already pretty much fixed.  Reviewers should try to spot any additional commonalities so that modelers can define those as common definitions and place them higher in the model.  Peng will put both the latest spreadsheets and EXPRESS-G (that he will receive by the middle of  next week from Jim) on the web; the BS-7 team will review them both, and Vlado will again request reviews (this time explicitly from BS-8 collaborators that have not provided any reviews yet).

Task 4 (Electrical systems) – Work on the definition of electrical systems is resuming with a mini-telecon on March 27.

Tasks 5 and 6 (Controls model + Relationship to BACnet) – Phil will restart his effort to push for cooperation and response upon return in April from a long trip.

Task 7 (Integration of BS-7) - BS-7 team will provide a review of the current HVAC lists and EXPRESS model.   Juha Hyvarinen will join Jim and Darko in EXPRESS modeling the week of April 8, and will participate in model integration later.  BS-7 has obtained funding for continued work and collaboration with BS-8.

Tasks 8, 9 and 10 (EXPRESS model, IFC model integration, and Early implementation) – EXPRESS modeling is well under way.  It already involves some pre-integration with BS-9 (including a few definitions that do not apply directly to BS-8).  This is requiring some changes to the current IFC 2x model.  In an E+ review meeting at LBNL yesterday both BS-8 funding agencies (DOE and CEC) emphasized the importance of an early demonstration of BS-8 software implementation.  Rob is reviewing E+ templates (specifically air loop and VAV) to create an explicit scrip for a demo at the end of June that will show BS-8 schemata based exchange between E+ and MagiCAD:

1. IFC 2x based geometry for a one-story small bank building will be imported into E+ and MagiCAD via the BS Pro COM Server and the two Clients;

2. E+ will auto-size the HVAC system and the fans, and send the fan size and possibly air terminal information (as BS-8 property sets) to MagiCAD via the BS Pro COM Server and the two Clients;

3. MagiCAD will calculate the flow information and send it (as BS-8 property sets) back to E+ via the BS Pro COM Server and the two Clients.

This will require the implementation of at least IfcFan in the BS Pro COM Server, both Clients and in MagiCAD; Reijo will obtain the agreement (next week) that this will be indeed implemented in MagiCAD in time for the demo.  The demo at the end of June will be to a small group in California; it could be shown publicly at the U.S. government software procurement conference in August.  Vlado will provide CAD and *.ifc (2x) files of the small bank building for Peng to put on the BS-8 web site.

Tasks 11 and 12 (Project support + Coordination with the overall CEC/PIER project) - Both supporting agencies (DOE and CEC) are continuously informed about the work.  Current status of project work was presented to both agencies in a meeting at LBNL on March 20 (see above).

Tasks 13 (The Project Advisory Group) - No news were reported regarding the Project Advisory Group. 

Face-to-face meeting in Europe.  The next face-to-face meeting will take place at Olof Granlund’s office on April 19.  The meeting will start at 10:00; Reijo will send directions to their office.  Jim will be available for a conference call at 16:30 GMT that day.

Action items:

· Vlado will e-mail requests for review explicitly to those BS-8 collaborators that have not sent any yet;

· Peng will respond to Lubos and send him the results of LBNL’s review of the Swedish files;

· Jim will send EXPRESS-G to Peng to post on the BS-8 web site, and *.vex files to Darko and Vlado;

· Vlado will send the CAD and *.ifc files (2x) of the small bank demo building, and Jim’s and his presentations of March 20 to Peng for posting on the web site;

· Peng will post the latest HVAC spreadsheets, current EXPRESS-G diagrams, files documenting the small bank demo building, and Jim’s and Vlado’s March 20 presentations on the BS-8 web site;

· Reijo will obtain the agreement that MagiCAD will have the necessary BS-8 implementation in time for the  demo at the end of June;

· Reijo will send directions to their office for the meeting on April 19.
The time for the next general BS-8 teleconference will be decided in the meeting in Helsinki on April 19.

